Radiogram 6126u
SM BO1 OA1Y Refueling from Progress 361 501,2 with Nitrogen Removal Using Compressor K2

GMT
06:00-06:10
06:10-06:40
06:40-07:30
07:30-08:00
08:00-08:15
08:15-08:30

08:30-08:40

08:40-09:10
08:15-10:15

09:10-09:40
09:40-10:10

10:15-10:45

10:10-12:10
10:50-11:20

11:20-12:20
12:20-13:20
13:20-14:50

13:35-13:40
13:40-13:50
14:30-14:45

15:05-15:15

15:15-15:55
15:15-15:30
15:15-15:45
15:45-16:10
15:30-17:00

16:10-16:30

16:30-17:30
17:00-18:00
17:30-17:55
17:50-18:10

17:55-18:05

18:00-18:05
18:05-18:30

CREW

CDR,
FE-1

CDR

FE-1

CDR
Assist

CDR

FE-1

CDR
FE-1
Assist

FE-1

CDR,
FE-1

FE-2

CDR,
FE-1

CDR
FE-2

FE-1

FE-2

CDR,
FE-1

FE-1
FE-2
FE-1
CDR

FE-1
FE-2

Form 24 for 09/17/07

ACTIVITY
Morning Inspection
Post-Sleep
Breakfast
Work Prep
Daily Planning Conference (S-band)
BMI ®1 Cartridge Regeneration (Start)

ALTCRISS. PCMCIA Card Replacement. Tagup w/specialists as required. (S-
band)

Progress 360 Loading with IMS Support

PROFILAKTIKA. Experiment Ops Using Cycle Ergometer. Tagup w/ Specialists
(S-band)

Progress 360 Loading with IMS Support

Replacement of ACY Urine Adapter (MI1) and Filter Insert (®-B) (new Adapter
No. 036156 , b/c 00043647R, ®I'61I10_3_303_1, Bag No. 359-10 and Filter
No. 605057 CM1PO_1_138_1, Cover No. 0660066). Trash removed ones

PROFILAKTIKA. Experiment Ops Using Cycle Ergometer. Tagup w/ Specialists
(S-band)

Local Temperature Switch (TA251MB) and ROM Disassembly on Progress 360.
Record in IMS

Lunch

Review of Procedures to Replace BCC on NxO and DC1. Tagup w/ Specialists (S-
band)

HAM Radio Setup
HAM Radio Pass
Installation of Commemorative Plaque for STS-118/13A.1 / (S+Ku-band)

Call-Down that Progress Loading Complete (S-band)

COXX Maintenance

Private Family Conference (S+Ku-band)

Progress 360 Activation, Airduct Tear-Down

Quick Disconnect Clamp Removal and Video Imagery of Interface
Physical Exercise — CEVIS

SM/Progress Transfer Hatch Closure

MpK-CY and CY-TKI Hatch Leak Checks
Physical Exercise — RED

Video Streaming Workstation Install

IMS Update

Downlink of Video Imagery of SM ([AO])-TKT Interface Obtained Prior to MpK-CY
Hatch Closure (S+Ku-band)

TVIS, RED, CEVIS, and HRM Data Transfer to MEC
Work Prep
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21:30-06:00

21:30-22:40
22:40-22:55
22:55-06:00
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Crew Requested Conference (S+Ku-band)

Work Prep

Daily Planning Conference (S-band)
Work Prep

Dinner

Daily Food Prep

Pre-Sleep

Pre-Sleep
BMIT @1 Cartridge Regeneration (End)

Sleep

Crew Requested Conference (S+Ku-band)

Sleep

GCF-JAXA. TBY Temperature Monitoring (am)

PLANTS-1. Equipment Monitoring (am)

ISS RS Inventory (behind panels where other activities are being performed)
Photo/ Video Imagery of Russian Modules

Video Imagery. Life on Station

Note: Cf. OSTP for any missing references to US Activities.
End of Radiogram



